

Regional Network: Western Mass

	Families	Target #s	Feb-11	Mar-11	Apr-11	May-11	Jun-11
Assessed or pre-screened	Total IC HH - funded outcomes	88		12	15	36	20
Diverted from shelter	Total IC HH - funded outcomes	23		3	9	4	0
Received Prevention	Total IC HH - funded outcomes	11		0	13	4	15
	Individuals	Target #s	Feb-11	Mar-11	Apr-11	May-11	Jun-11
Assessed or pre-screened	Total IC HH - funded outcomes						
Individual service plans created	Total IC HH - funded outcomes						
Chronically homeless individuals housed	Total IC HH - funded outcomes						

NOTE: Numbers were adjusted from previously submitted reports based on final invoices, confirmation of final numbers with providers, and a careful review spreadsheets kept by NEFWC. For NEFWC, the months in which the interventions were recorded here reflect the intake date for those cases. This was in order to avoid double counting that could have resulted from reporting the intake one month and the actual placement into housing in the next. Also, in previous monthly reports there was an overestimate of the number of prevention cases due to two agencies reporting non-IC HH funded interventions in their monthly reports. Those corrections are reflected here. Finally, the number of families diverted from shelter is less than the target number, largely due to the fact that the tornado disaster of June 1 resulted in a change in focus and per IC HH approval, some funds were re-allocated to provide housing relief to tornado victims.

Total Mar - Jun 2011	
	83
	16
	32

Total Mar - Jun 2011	
	0
	0
	0

of client level
fer to avoid any
eports, there was
s are reflected
a temporary