


Accomplishments During Early Implementation


- **Increased employer partnerships:** Five more employers joined our effort over this past month. We are now working with more than a dozen employers who are screening, interviewing, and hiring clients. A couple of employers have hired more than SJC client. We will be finding ways to publicly recognize our employer partners in the near future.
- **Internship initiative:** Two SJC partners are providing internships for SJC clients: Square One and MA DTA! The DTA internship is paid. We will be identifying additional internship sites over the coming months.
- **Website:** A dedicated SJC webpage has been created on the Network's website. It features information, a project dashboard, and employer recognition. The page will be published this month! We'll welcome your feedback.

Program Activities




Progress toward meeting project goals

As of June 1st, 2013, HomeBASE providers have made **261** referrals to the project, exceeding the project's monthly and Year To Date (YTD) goals!



Secure Jobs staff have enrolled **42** parents into the project. Enrollments are lagging behind the project's YTD goal by about 20%. The current enrollment rate is **16%**.



Enrollments by track: **22** Job Readiness, **6** Occupational Skills, **14** Direct to Work

There were 9 placements into employment during May, meeting the project's monthly goal. There have been **15** placements overall, about 20% short of the YTD goal. The current placement rate is **36%**.

